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Introduction 

Ø From Design through construction: 
A Team effort 

Ø PreProject Planning 
Ø Assessment 
Ø Coordination / Implementation 
Ø Case Study:  B223 Closure / Demolition 
Ø Other JSC demolition activities 
2004/2005 

Ø Wrapup:  Benefits, Costs, and 
Challenges
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From Conceptual Design to 
Implementation:  A Team Effort 

Ø Planning and Integration Office 
Ø Project Management Office 
Ø Environmental Office 
Ø Environmental Support Contractor 
Ø AE/Design Contractor 
Ø Property Disposal Officer 
Ø Contracting Officer 
Ø Construction/Demolition Contractor 
Ø PMO Construction Oversight 
Contractor 
Ø Recycling Vendors
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PreProject Planning 

Ø Project Concept/Design Stage 
Ø The feasibility for waste recycling should be 
determined early in the project design phase 
Ø Includes a determination of complexity of 
separating materials 

Ø Sampling for hazardous constituents 
Ø Identifying and verifying contracting mechanisms 
to perform the recycling (NASA or construction 
contractor)
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Assessment 

Ø Determine potential recyclables 
Ø Concrete 
Ø Soil 
Ø Sand 
Ø Metals 
Ø Equipment 
Ø Refrigerants or Halons 

Ø Evaluate if “worth” recycling based on 
effort and cost (somewhat subjective)
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Assessment 

Ø Identify materials which may be 
regulated when discarded, such as: 
Ø Items contaminated with asbestos 
Ø Items contaminated with lead paint 
Ø Mercury switches and thermostats 
Ø PCBs in transformers, ballasts, capacitors, heat 
transfer equipment 

Ø Contamination by hazardous materials 

ØDevelop sampling plan and conduct 
sampling during design phase 
Ø Include requirements in the specs and 
the contract
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Coordination/Implementation 

Ø Complete regulatory notifications and 
closure plan approval activities 

Ø Coordinate with demolition/closure 
contractor 
Ø Schedule and timing 
Ø Collection containers number and placement 
Ø Responsibilities 
Ø Packaging or size requirements 

Ø Coordinate transportation contractors 
Ø Prepare shipping documentation for 
waste disposition
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Overview of B223 

Ø Originally B223 was the domestic 
sewage treatment facility for JSC 
Ø Converted to a chromate reduction 
treatment facility for cooling tower 
blowdown (chromium used as corrosion 
inhibitor up until 1990) 

Ø Facility had been sitting unused since 
early ’90s 

Ø Demolition included closure under 
Texas Risk Reduction Program since 
it had been a regulated unit
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B223 Closure/Demolition 

A coordinated closure/demolition plan 
between NASA and multiple 
contractors 
ØURS and DynCorp/Lynx, Ltd. performed 
extensive subsurface soil, drying bed sand 
and concrete treatment basin sampling 
and analysis for constituents of concern 
(zinc and chromium) 
ØDynCorp/Lynx, Ltd. performed 
decontamination and verification sampling 
of concrete and sand prior to demolition
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B223 Closure/Demolition 

Ø Laguna Construction performed the 
actual structural demolition. 
Ø Lynx, Ltd. coordinated waste recycling 
activities with Laguna, Southern Crushed 
Concrete and the NASA Reuse and 
Reutilization Program. 
ØRecycled 99% of the waste materials: 
concrete, piping, sheet metal roof, drying 
bed sand, chemical storage tanks and 
some subsurface soil.
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B223 Closure/Demolition 

ØRecycling cost savings: $39,000 
ØCost of recycling:  $50,000 
ØSignificant landfill space savings 
realized 

Ø 3,350,000 lbs. (89 loads) of concrete 
Ø 350,000 lbs. of scrap metal
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Other JSC Demolition Activities 

Ø FY04 Photographic Waste Vault 
Demolition 
Ø160,200 lbs concrete recycled 

Ø FY04 Storage Warehouse Demolition 
Ø1,005,744 lbs concrete recycled 

Ø FY05 Photographic Waste Tank 
Closure 
Ø 31,860 lbs concrete recycled 

Ø FY05 Boiler and Retention Pond 
Demolition 
Ø 1,443,960 lbs concrete recycled 
Ø 400,000 lbs steel recycled
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Paving Tomorrow’s Roads 

Where did all the concrete go? 
Southern Crushed Concrete  Pasadena, TX 
ØSince 1992, the company has been recycling 
materials from industrial and nonindustrial 
sources into top quality aggregate 
construction materials, creating a supply for 
the Texas Department of Transportation 
road and bridge projects. 
ØTheir operations alone have conserved over 
18 million tons of native rock and conserved 
over 13 million cubic yards of landfill space.
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Recycling  Costs 

ØUncontaminated sand  $5.75/T 
ØConstruction Debris (concrete/sand 
mixture)  $4.50/T 
ØClean Concrete  no charge 
ØCost for transportation of recyclables  
$150.00/trip 
ØCost for scrap metal transportation 
$150.00/trip 
ØCost for scrap metal recycling  
no charge (revenues returned to JSC)
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Challenges of Large Scale 
Recycling Projects 

ØSegregation of materials 
Ø Finding a recycler 
Ø Time and effort, especially for 
environmental contractor 

ØCost to recycle 
ØCoordination and communications 
Ø Environmental requirements 
Ø Tracking
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Questions?


